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FINAL POLREP
- Sandy Smelter (aka Salt Lake Valley Smelter}

I. HEADING

Date: 07/22/97
From: Steven Hawthorn, 0S8C
To: Ann Spencer, EPA Headgquarters

Emergency Response
Subject: Sandy Smelter Site (aka Salt Lake Valley Smelter
Initiative), Sandy City, Salt Lake County, Utah
POLREP: POLREP #7 and Final

II. BACKGROUND

Site No: Y4

D.0. No: ' - 9000
Response Authority: CERCLA
. State Notification: UDEQ notified

Action Memorandum: Approved 4/29/94

Start Date (RV1-0Ul): 6/22/94
(Fund-Lead Time Critical)

Administrative Order on Consent: 8/25/94
{CERCLA Docket #94-22)

Start Date (RV1-0U2): 9/29/94
(RP-Lead A0C & Work Plan)

Action Memorandum Amendment: 6/06/96

Completion Dates
(RV3-0U1 - Fund-Lead) ?/15/97
(RV1-0U02 - RP-Lead) 7/15/97

III. SITE INFORMATION

The Sandy Smelter site (aka Salt Valley Smelter Initiative)
[Site], Time-Critical Removal, is located in a residential
area in "Historic Sandy City, Salt lLake County, Utah. Four
smelters were located in the area and opeated from 1872 to
1901. There are currently no active smelting facilities in .
the area.

The proposed actions, which were approved in the Modified
Action Memorandum dated 6/6/96, have been completed.
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IV. RESPONSE INFORMATION

A. Situation

1. The Site was divided into two (2) areas - North and
South. The North Area included 27 residential
properties which were remediated as a Fund-Lead Action.
The South Area includes approximately 15 residential
sites which were remediated by the. PRP according to an
AOC and an EPA-approved Work Plan.

2. The twenty-seven properties addressed by EPA have
been excavated to the required depths and remediation
has been completed which will render the properties in
the condition stated in sigmed agreements between the
property owner and EPA,

3. The fifteen southern properties addressed by
ASARCO, the PRP, have undergone similar excavation and
reconstruction as those addressed by EPA. A Workplan
was approved, according to the AOC, and was overseen by
EPA; and the PRP remediation of the 15 properties is
complete.

IV. COST INFORMATION
Estimated EPA costs are approximately $2,000,000, and PRP .‘
" costs have not been identified at this time.

VI. DISPOSITION OF WASTES

Containment | Disposal

Lead contami- i 30,000 | Wet down and City/County
nated soil , tarped for landfill
transportation




